
INTERNAL INDEPENDENT
REVIEWS

• EXECUTION READINESS IPR
– Mandatory for Other Projects
– Performed by the Acquisition Executive (AE)

• AE may request an EIR through OECM in lieu of IPR
– General review that may range from an abridged

review of specific areas to a comprehensive review
of the entire project

– Verifies readiness to proceed into construction or
remedial action

– Results and corrective actions reviewed by OECM
prior to CD-3


